

## Scientific Operations

### R/V Kilo Moana RaDyO

**Date:** Sunday 13 Septemb 2009

#### Time

6:00	Stop at current location
6:00	Launch VMP (if survey complete, if not, wait)
7:15	Recover VMP
7:15	Launch MASCOT (multiple casts)
7:45	Recover MASCOT
8:15	REPOSITION near FLIP
8:30	Launch MASCOT
8:30	Launch Acoustic Buoy
10:30	Recover Acoustic Buoy
10:30	Recover MASCOT
10:30	Launch RADCAM
11:00	Recover RADCAM
11:00	Launch HyperPro
11:30	Recover HyperPro
12:00	Reposition near FLIP
12:00	Launch CTD
12:10	Deploy shallow MASCOT
12:30	Secchi Disk
13:00	Recover CTD
13:00	Launch VMP
14:00	Recover VMP
14:00	Reposition near FLIP
14:30	Launch MASCOT w/acoustic resonator
15:30	Recover MASCOT
15:30	Launch RADCAM
18:30	Recover RADCAM
18:45	Science Meeting
20:00	Launch VMP
21:00	Recover VMP
21:00	Launch MASCOT + Acoustic Resonator
22:00	Recover MASCOT
1:00	Launch CTD
2:00	Recover CTD